WEEKLY ACTIVITIES PROJECTIONS
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Date: 6/28/18 FOR: Dates: 7/2/18 To: 7/28/18

Project No.: 6519170001

Groundwater Collection System Phase Il

Project Name: SBCW — Bunker Hill CTP Upgrade and

Date:

Project Location: Kellogg, Idaho

Field Representative: Koorus Tahghighi

Week of 7/2:

Welding water supply HDPE pipe
Complete vegetation removal along ROW
Complete test pits, if needed

Begin billboards metal work

Deliveries: HDPE pipe (?), bentonite
Shipments: vegetation, demo debris

Week of 7/9:

Complete water supply HDPE pipe welding

Complete billboards demo and disposal

Establish equipment decon stations

Install ITD fence

Remove trail fence

Begin to position jersey barriers

Test the slurry mix plant

Deliveries: HDPE piping (?), bentonite, import fill material
Shipments; vegetation demo debris

Week of 7/16:

Conduct prep meeting for SBCW

Begin preparing slurry

Begin SBCW (slurry wall) construction (test section)
Complete ITD fence installation

Complete trail fence removal

Complete jersey barrier positioning

Begin work platform prep on the north side
Deliveries: bentonite, import fill material

Shipments: debris to Page Repository

Week of 7/23:

Continue with slurry mixing and SBCW construction (complete test section and continue)

Continue with platform setup on the north side
Begin surcharging completed SBCW?
Deliveries: bentonite, geogrid, import fill material
Shipments: waste and debris to Page Repository
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